
Commentary Discharges Odour Complaints Items of significance Odour Treatment Project Current status

The plant returned to
compliance for effluent
quality after the
suspended solids (90-day
percentile) results met
the consent limit in
mid-July.  Other effluent
quality meassures were
compliant with consent
conditions.

There were
two
consented
wet weather
discharges to
the
Waiwhetu
Stream in
July. 

No odour complaints
in July.

GWRC issued a Please Explain letter in
July in relation to effluent quality
between April and July 2025. A
response will be provided within the
required timeframe.

Milliscreen repairs : The plant has been
operating with a reduced number of
milliscreens due to increased
age-related failures however four
units have recently been repaired and
returned into operation, there are now
nine of ten milliscreens in service.
These screens are the originals
installed and are past their useful life.
A project to replace all 10 milliscreens
over five years, is in the design phase.
This project will strengthen the plants
processing resilience into the future.  

What has been completed:
- HEB Construction have established their site
at the WWTP
- Long lead items for Stage 2 works have been
ordered
- Odour scouting was undertaken during the
recent dryer shutdown

What's coming up:
- The contractor design to be completed and
approved by Wellington Water
- The new community odour monitors to be
installed (by end September), and website
interface completed
- Physical works to commence on Stage 2
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