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Preliminary advice to Porirua City Council regarding proposed three waters capital and 
operational expenditure budgets for the 2025/26 financial year and triennium  

TO Mike Mendonça, General Manager Infrastructure, Porirua City Council; 
Ian Dennis, Chief Financial Officer, Porirua City Council; 
Olivia Dovey, Manager Water Services, Porirua City Council 
 

COPIED TO Pete Wells, Head of Service Planning, Wellington Water;  
Wayne Maxwell, Group Manager Business Services, Wellington Water 

FROM Julie Alexander, Group Manager Network Strategy and Planning, Wellington Water 

DATE 6 December 2024 

Action sought 

 Action  
 

Mike Mendonça, General Manager Infrastructure, 
Porirua City Council 

Note the contents of this memo. 
 
Meet with Wellington Water to discuss the 
recommendations and issues raised within 
the memo. 

 

Contact for telephone discussion (if required) 

Name Position 1st Contact 

Julie Alexander Group Manager Network Strategy & Planning, 
Wellington Water 

021 815 162  

Pete Wells Head of Service Planning, Wellington Water 021 195 9621 x 
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Purpose  

1. This paper informs Porirua City Council (Council) of:  

 Annual planning advice, including proposed updates to the Long Term Plan 2024-34 with 
a focus on the current triennium; 

 key areas where Wellington Water recommends addiƟonal investment in FY2025/26 and 
the triennium; and 

 the addiƟonal investment required into Wellington Water’s corporate capabiliƟes in 
order to beƩer manage the region’s assets and services.  

Recommended actions 

It is recommended that Council:  

a. confirms Council’s proposed approach to FY2024/25 capital budget carry overs; 

b. notes the revised FY2024/25 Capital Expenditure (Capex) forecast that will be further updated 
in Stage 2 advice; 

c. approves budget changes for specific FY2024/25 initiatives to enable completion of required 
work within this financial year; 

d. considers the indicative proposed Capex and Operational Expenditure (Opex) budgets for 
FY2025/26; 

e. notes the indicative Capex budget requirement for FY2026/27 and across the remaining seven 
years of the Long Term Plan 2024-34;  

f. considers the specific risks presented in this memo; 

g. notes the requirement for investments needed to implement a range of organisational 
capability improvements, and for essential systems and technology improvements at 
Wellington Water in order to better manage the region’s assets and services; 

h. notes that in order to support your FY2025/26 annual planning processes, Wellington Water 
will update our advice in mid-late February 2025 based on Council’s draft funding decisions, 
and provide final detailed advice in May 2025; and 

i. notes that in line with agreed policies on transparency and information sharing, this memo 
will be published on Wellington Water’s public website, subject to any redactions consistent 
with the Local Government Official Information and Meetings Act 1987, once Council has 
considered and made decisions regarding this advice. 

 
Executive Summary 

2. This advice proposes updates to the annual plan for FY2025/26, and to the triennium view of 
the approved Long Term Plan (LTP) to reflect current knowledge of programmes and any 
recommended changes.  
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3. The following key issues underpin our advice, and affect all councils. Any additional 
investment in these areas will support improved outcomes in delivering water services for our 
communities: 

 increasing investment in pipe network planned and reactive renewals to address 
backlogs over a 30-year period and reduce them to a long-term sustainable level; 

 regional alignment to address the critical water supply risk, with coordinated 
investments in storage, metering, and leak repairs; and 

 ensuring investment to meet increasing regulatory requirements, with a focus on 
Wastewater Treatment Plants.  

4. The level of Capex funding agreed in Council’s Long Term Plan (LTP) for 2025/26 (including 
Council agreed carry backs from FY2024/25) was $46.38M, and a total of $158.19M over the 
triennium. Since the LTP was agreed, Wellington Water (WWL) has updated our forecast to 
reflect the most up to date view of costings and programmes. Based on this, we are now 
recommending an increase for 2025/26 to $57.29M1 (an increase of $10.91M) and an increase 
to $165.90M2 over the triennium (an increase of $7.71M).  

5. The level of Opex funding agreed in Council’s LTP for 2025/26 was $12.30M. WWL is in the 
process of updating its operational budgets forecast. Based on our early stage view we are 
recommending an increase in programme funding of $4.30M for 2025/26, with the majority of 
the increase relating to Monitoring & Investigations and Planned and Reactive Maintenance3.  

6. The active risks identified in WWL’s 2024-34 LTP close out advice, of 23 August 2024, continue 
to be relevant; noting that the LTP funding agreed by Council for Capex and Opex was below 
recommended levels.  

7. In response to recommendations from the 2024 independent review into WWL‘s capital 
programme estimating and budgeting systems (the 2024 review), we have brought forward 
our business planning cycle to align with Council’s annual planning cycle. To feed into this first 
stage of advice to councils, the base corporate budgets for WWL have been developed at a 
high level and this shows a lift in investment is needed above what was agreed in the 2024-34 
LTP.   

8. There are also further investments needed to provide for critical systems updates and to lift 
corporate capability and maturity, as recommended in the 2024 review. 

 

Background and context to our advice  

9. WWL’s shareholding councils have been clear in their expectations of us to demonstrate value 
for money and find efficiencies and improvements to the way we deliver water services for 
their communities. Councils need to be confident that WWL is financially prudent and a ‘smart 
purchaser’ of services on their behalf.  

10. Additionally, findings in the recent independent review highlighted significant capability 
improvements needed to prevent errors from reoccurring and lift our organisation’s maturity 
to better deliver on our responsibilities to our councils.  

 
1 Before FY2025/26 corporate cost adjustments 
2 Before FY2025/26 corporate cost adjustments 
3 This figure does not include the investment uplift needed for the organisational capability improvements required in 
response to the 2024 independent review, or the investment needed for essential technology systems and improvements 
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11. Significant investment is also needed to implement core technology systems and 
improvements that are required for any effective and efficient water utility organisation. This 
was also highlighted in the independent review.   

12. When it comes to organisational capability, maturity, and technological systems – we are far 
behind on where we need to be. Wellington Water is not right sized for the work that we need 
to deliver for our shareholders or to deal with the challenges the region faces with water 
infrastructure. Our programme of work and responsibility has grown over the past ten years 
but the investment into the organisation to support this work has not. 

13. To support this increase in work we have over the years relied heavily on our consultants and 
suppliers and an outsourcing model. This has raised concerns with our shareholders around 
value for money.   

14. Additionally, we haven’t communicated our organisational need or position well over many 
years. We are doing this differently this year and for future years.  

15. We have been making rapid and immediate changes over the past few months to address 
councils’ concerns and meet expectations. We are making fundamental changes to the way 
we work. We are shifting to a ‘value-add’ mindset in how we deliver water services. This is 
about:  

 building internal capability to deliver our work instead of outsourcing work, which is 
cheaper and more efficient;   

 retaining knowledge and control of our information;  
 maturing our approach to managing our contracts; and  
 increasing capability so we can proactively look for and implement efficiencies across the 

organisation.   

16. Urgently increasing our corporate capability is vital to deliver councils’ operational and capital 
programmes – not doing so will open us up to risks of errors and issues, like the recent cost 
estimation error, reoccurring. 

17. Since WWL identified the Corporate Cost error in capital budgeting advice, we have conducted 
a review into corporate cost allocations to check and validate if the $51M gap in funding was 
correct and identify any further impacts on councils’ programmes. We have advised Council of 
the high-level impacts in October 2024. For PCC this amounted to a net increase in Corporate 
Charges of $0.3M over the triennium period.  This has been included in the programme as an 
offsetting budget line.  

18. Deloitte is providing on-going advice during the annual planning process to further refine the 
corporate cost methodology.  

19. Additionally, the 2024 review of WWL‘s capital programme estimation and budgeting systems 
highlighted significant capability improvements needed to prevent errors from reoccurring 
and lift our organisation’s maturity to better deliver on our responsibilities to our councils. As 
a result, further investment is needed in order for WWL to: 

 purchase and implement core technology systems; 
 lift our organisational capability; and 
 increase funding for WWL’s corporate services to ensure we are able to deliver the 

FY2025/26 programme well and effectively. 
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Section One: Annual Plan 

Annual Planning approach  

20. This advice proposes updates to the triennium view of Council’s approved LTP, to reflect 
current understanding of the LTP programme and any recommended changes.  

21. The advice builds on the final LTP advice provided to Council on 23 August 2024, which set out 
the 2024-34 LTP investment programme adopted by the Council. As signalled in our final 
advice, WWL has continued to engage with Council on changes and updates that may be 
required to the adopted LTP programme to accommodate emerging needs. 

22. WWL has aimed to update the Capex programme to be compliant with the existing LTP 
funding envelopes. Where necessary, funding has been re-prioritised to accommodate arising 
needs or revised scope and costings, with the programme balanced by deferring some 
projects until after the triennium.   

23. This advice also outlines recommended changes and additions to the current approved  LTP 
Operational Expenditure budget, and identifies areas of risk if the current level of funding is 
maintained across the full LTP programme. 

24. WWL will continue to work with Council to refine our annual plan advice based on your 
feedback. 

 
Capital Expenditure Plan 

25. Since the LTP budget was approved in mid-2024, WWL has made significant progress in 
delivering water services and renewing Council’s water assets. Some highlights include: 

 413 leaks fixed in the current financial year (since 1 July 2024), as at end of November 
2024. 

 Awarua St watermain renewal project completed – 570m of old AC pipes replaced.  

 Titahi Bay Trunk Main Renewal Stage 1 construction complete – 900m bulk supply main 
replaced.  

 Rukutane Point WW PS investigation underway. One pump replaced and another one on 
order. 

 Central City WW Storage Tank construction continues to meet and exceed delivery 
milestones.  

 Contract awarded and construction commenced for the Porirua WWTP UV backup 
power supply for operational resilience and reduce non-compliances.  

 Contract awarded for the FY24-25 Reservoir Water Quality Renewals project – to reduce 
water contamination risks at reservoirs including implementing vermin controls.  

 Tender released to market for the Porirua WWTP Odour Treatment project – in working 
towards addressing the Abatement Notice.  

 
Revisions to forecast capital expenditure for FY2024/25 

26. The level of capital funding agreed in the LTP for FY2024/25, including Council-approved carry 
backs is $66.35M. The updated delivery forecast for the FY2024/25 programme, including 
proposed changes is $63.31M. 
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27. A summary of significant changes to the FY2024/25 capital programme is shown below, and a 
detailed breakdown of the amended programme is included within Appendix A. Additional 
detailed information on any of the proposed changes is available on request.  

28. The significant changes proposed to the FY2024/25 capital programme are: 

 $0.58M increase in Drinking Water pipe network reactive renewals and $0.30M Water 
service connection renewals to support leak repair activities. 

 ($5.1M) change in programme timing for the WWTP JV Odour Treatment upgrade. The 
majority of the planned works scheduled to be completed in FY25/26 and no overall 
change to the programme budget. 

 $0.48M increase in VHCA reservoir water quality renewals.  

 $0.44M of WWJV pump station renewals omitted from the LTP budget. 

 $0.23M increase in Prosser Street Watermain renewal. 

29. WWL asks Council to approve the revised Capital Expenditure (Capex) forecast for FY2024/25, 
in order to proceed with completing the required work within this financial year. Our 
programme leads are already engaging with Council officers on approval of changes for some 
specific items such as drinking water network renewals. 

30. Annual Planning advice has assumed that the requested changes for FY2024/25 are able to be  
approved. In the event that some, or all, changes are not approved, amendments will be 
required to the FY2025/26 programme. 
 
Carry over of funding from FY2024/25 

31. In previous years, WWL has utilised the ability to carry over unspent allocated funds to allow 
for fluctuations in annual budgets. Any changes or limitations to this ability could potentially 
restrict WWL’s flexibility to efficiently deliver the proposed triennium programme. Therefore, 
WWL asks Council to confirm their proposed approach to carry overs from FY2024/25 into 
FY2025/26 and FY2026/27, and advise if there are any limitations that will apply. 

FY2025/26 and Triennium capital expenditure 

32. The level of capital funding agreed in the LTP, including Council agreed carry backs, was 
$46.38M for FY2025/26 and $158.19M over the triennium. Based on WWL‘s updated 
forecasts for FY2025/26, we are now recommending an increase in the FY2025/26 budget to 
$57.29M and an overall increase to $165.90M across the triennium, the details of which are 
shown in the updated LTP programme attached as Appendix A. 

33. Table 1 sets out a summary of approved and proposed expenditure levels of the FY2025/26 
and Triennium capital delivery plan, by water type and Local Government Act 2002 (LGA) 
classification.  
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Table 1: Summary of approved vs proposed capital expenditure for FY2025/26 and Triennium, by water and LGA 
classification ($) 
 

    
FY2025/26 
Approved 
Budget ($) 

Proposed 
FY2025/26 
Budget ($)* 

Changes 
between 
FY2025/26 
Approved 
and 
Proposed 
Budget 

Approved 
Triennium 
Budget ($) 

Proposed  
Triennium 
Budget ($) 

Triennium 
Projects for 

Council 
Considerati

on ($) 

Drinking Water 
  10.78M 13.01M 2.23M 34.41M 38.88M 6.13M 

  Growth 0.05M 0.20M 0.15M 0.21M 0.49M   
  Level of Service 1.95M 1.90M (0.05)M 7.92M 7.63M   
  Renewal 8.78M 10.91M 2.13M 26.28M 30.76M 6.13M 

Stormwater 3.06M 2.77M (0.30)M 10.88M 10.81M 14.28M 

  Growth 0.05M 0.08M 0.03M 0.47M 0.50M   
  Level of Service 1.64M 1.58M (0.07)M 7.18M 7.36M 13.39M 

  Renewal 1.37M 1.11M (0.26)M 3.24M 2.95M 0.89M 

Wastewater 6.75M 10.23M 3.48M 20.84M 22.93M 0.74M 

  Growth 0.16M 0.19M 0.03M 0.52M 0.57M   
  Level of Service 1.56M 1.56M 0.00M 7.01M 6.98M 0.15M 

  Renewal 5.03M 8.48M 3.45M 13.31M 15.38M 0.59M 

Wastewater JV 25.79M 31.28M 5.49M 92.06M 93.28M 0.00M 

  Growth             
  Level of Service 23.88M 29.02M 5.14M 87.16M 87.19M   
  Renewal 1.91M 2.26M 0.35M 4.90M 6.09M   
Total   46.38M 57.29M 10.91M 158.19M 165.90M 21.14M 

Corporate Cost adjustments**  0.30M 0.30M  

Urgent capability improvements***   1.13M  

Net programme savings from replacing contractors   (1.13M)  

Grand Total  46.38M 57.29M 10.91M 158.49M 166.20M 21.14M 

* There may be further movements based on cost changes that need approval and some uncertainty around the timing of the treatment plant programme  
** Corporate cost adjustment from the review as advised in October 
*** Investment needed to lift corporate capability and maturity from FY25/26 

34. Appendix A provides a detailed breakdown of initiatives that make up Council’s FY2025/26 
capital delivery plan, the triennium programme, and the adopted 2024-34 LTP. 

35. The significant changes proposed to the LTP capital programme for the triennium are: 

 $2.8M - Tasman Close Sewer Urgent Renewal 

 $4.9M - Titahi Bay Trunk Main renewals Stage 2 

 $1.2M - WWJV pump station renewals  
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 $0.5M - Land development team technical advice for PCC led projects 

 $1.8M - Network Reactive Drinking Water renewals to support leak repair initiative 

 ($2.9M) - reallocation of network planned renewals budget to named renewals projects 

 $2.6M - increase in VHCA reservoir quality renewals by $1.6M and Mana Esplanade 
Crossing (WW) by $1.01M. 

36. WWL notes that there are additional projects currently under investigation, and urgent 
unexpected events, which may need to be prioritised and included in the programme once the 
scope of work and costs have been developed. These projects include: 

 $3.5M – Increase in Reactive network renewal budgets for all waters to reflect need to 
respond to incidents and failures 

 $13.3M – Whitehouse Road Flood Mitigation large-scale flood mitigation project 
addressing flooding for 31 habitable properties in a 100yr rain event 

 $3.9M – Titahi Bay WM Renewals Package 1. 

37. A further $0.33M to renew District Area meters has been identified across the triennium. The 
work is considered to be critical to ensuring a good understanding of water loss. Wellington 
Water is in the process of confirming the exact budget requirements for this work across the 
LTP and as a result, this additional budget is not reflected in the current updated programme 
and will be included in stage 2 of the advice. 

38. In addition, Wellington Water notes that there are several pipe renewals projects which have 
been fully designed but have not been able to be delivered within the triennium due to 
funding constraints. If Council is able to provide additional triennium funding, Wellington 
Water would be able to progress some of these. 
 
Universal Residential Smart Metering 

39. A programme of work is underway to develop a business case for the delivery of residential 
smart metering across the four metropolitan councils of the region. This is due to be 
completed in FY2024/25. 

40. Council allocated Capex funding in the 2024-34 LTP for the roll out of universal residential 
smart meters – a total of $4.9M over the Triennium, and $33.7M over the ten year period of 
the LTP.  

41. As the programme progresses over the coming months, WWL will be able to provide Council 
with further updates and more certainty around timeframes and costs. We expect to provide 
an update in February 2025, and again in mid-2025 when the draft business case is due to be 
completed.  

FY2025/26 Operational Expenditure  

42. The level of funding for operational expenditure approved in the LTP for FY2025/26 was 
$12.30M. While the annual planning process is still underway, our early advice based on 
forecasts is that an increase in funding of up to $4.30M is recommended in order to meet 
additional costs, as detailed below.    

43. Table 2 summarises how Council’s FY2025/26 operational expenditure budget is currently 
allocated, and sets out the proposed revisions based on updated forecasts. 
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Table 2: Summary of approved and proposed operational expenditure for FY2025/26 ($) by water and investment category 

 
PCC Draft Council OPEX Annual Plan 25/26 25/26 

Approved 
LTP budget 

($) 

Proposed funding 
increase to meet 

recommendations 
($) 

Variance 
between 

approved budget 
& recommended 

increase 

Drinking Water Monitoring & Investigations 1.09M 1.51M 0.41M 

  Operations 0.09M 0.06M (0.03)M 

  Planned Maintenance 0.43M 0.64M 0.21M 

  Reactive Maintenance 2.77M 3.30M 0.54M 

  Management & Advisory Services 0.43M 0.46M 0.03M 

Total Drinking Water   4.82M 5.98M 1.16M 

Stormwater Monitoring & Investigations 0.52M 1.05M 0.53M 

  Operations 0.02M 0.02M (0.00)M 

  Planned Maintenance 0.53M 0.74M 0.21M 

  Reactive Maintenance 0.15M 0.57M 0.42M 

  Management & Advisory Services 0.22M 0.23M 0.01M 

Total Stormwater   1.44M 2.61M 1.17M 

Wastewater Monitoring & Investigations 0.97M 2.12M 1.15M 

  Operations 0.07M 0.05M (0.02)M 

  Planned Maintenance 0.44M 0.53M 0.09M 

  Reactive Maintenance 0.69M 1.17M 0.48M 

  Management & Advisory Services 0.51M 0.54M 0.03M 

Total Wastewater   2.68M 4.42M 1.74M 
Wastewater Joint 
Venture Monitoring & Investigations 0.05M 0.23M 0.18M 

  Planned Maintenance 0.06M 0.11M 0.04M 

  Reactive Maintenance 0.07M 0.07M 0.00M 

  Treatment Plant 2.90M 2.88M (0.02)M 

  Management & Advisory Services 0.29M 0.31M 0.02M 
Total Wastewater 
Joint Venture   3.37M 3.60M 0.23M 

Total   12.30M 16.60M 4.30M 

  Urgent Capability Improvements for FY2025/26  0.35M   

  
Net programme savings from replacing 
contractors  (0.35)M   

Grand Total   12.30M 16.60M 4.30M 

*Investment needed to lift Corporate Capability – this will be offset by corresponding savings from bringing services in house and reducing spending on 
consultants and contractors 
**This total does not include additional investment for System Enhancements and Organisational Capability – please see Table 3 in Section Three of the 
memo for detailed information on investments required in Organisational Capability and Systems 
 

44. Appendix B provides a breakdown of Council’s agreed budget by category for operational 
expenditure in the 2024-34 LTP. 
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45. The largest factors in the revised operational expenditure forecasts for the current and future 
financial years are in the areas of Monitoring & Investigations and Planned and Reactive 
Maintenance. This is driven by the following: 

Monitoring and Investigations 

 Increases for activities that support regional water loss management programmes 

 Increases to support condition assessment activities 

 Increases to support drainage investigations and Inflow and Infiltration work 

 Increases to support growth studies, including $500k for Northern Porirua 
growth area wastewater servicing and funding investigation 

 Increases to support Dam Safety management compliance requirements for 
Storm Water. 

Planned Maintenance 

 Increases to funding for planned maintenance activities, including pump stations, 
reservoir maintenance and valve testing. 

Reactive Maintenance 

 Significant increases to Drinking water reactive maintenance to sustain work to find and 
fix leaks to reflect expected level of required activity 

 Uplifts in Stormwater and Wastewater reactive maintenance to meet required levels of 
service. 

Section Two: Funding levels and residual risks 

46. The final approved budgets for capital and operational expenditure across the full ten years of 
the 2024-34 LTP period were below the levels recommended by WWL: 

 Capital expenditure - WWL recommendation of $1,685.9M vs Council agreed investment 
of $515M for capital development activities such as replacing and upgrading ageing 
water assets. 

 Operational expenditure - WWL recommendation of $175.7M vs Council agreed 
investment of $123.0M, for key operational activities including supplying safe drinking 
water, collecting & treating wastewater, fixing leaks and maintenance.  

47. There are a number of risks resulting from the current levels of funding for capital and 
operational expenditure: 

 In FY2023/24, the total renewal rate was 3.6km, and based on current forecasts, the 
total projected renewal rate for FY2024/25 is 1.5km. The current level of network 
renewals within the programme is below the level necessary to achieve a renewals rate 
of around 18km per year, which is the level required to sustainably renew the three 
waters networks.  

 Increased investment is required for reactive pipe renewals, due to historic 
underinvestment in renewing aging pipes. Without additional investment, the significant 
and growing backlog of aging pipes can lead to more leaks and bursts, as pipes continue 
to degrade faster than they are being renewed. 
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 Investment is required to address the critical water supply risk, including water storage 
in reservoirs and the risk of asset failures until remediation and growth projects (such as 
Low Level Aotea and Broken Hill) are completed. 

 Cost estimation - a proportion of the programme includes cost estimates within the 
triennium and LTP, which have a low degree of cost certainty. 

 The Network Discharges Programme planned investment packages included in the LTP 
will need to be re-assessed following the conclusion of the Plan Change one process. 

Section Three: Uplifting Capability 

48. As a result of the changes we have made following the 2024 review, we have brought forward 
our business planning cycle to align with Council’s annual planning cycle. The first stage of 
advice to councils indicates that an increase to corporate budgets is required above what was 
agreed in the 2024-34 LTP.   

49. There are also further investments needed to provide for critical systems updates and to lift 
corporate capability and maturity, as recommended in the 2024 review. 

50. When it comes to organisational capability, maturity, and technological systems – we are far 
behind on where we need to be. Wellington Water is not right sized for the work that we need 
to deliver for our shareholders or to deal with the challenges the region faces with water 
infrastructure. Our programme of work and responsibility has grown over the past ten years 
but the investment into the organisation to support this work has not. For example, in 
FY2018/19 we were responsible for a capital programme of $65M and in FY2023/24 we were 
responsible for a capital programme of $329M. That’s around 400% increase in delivery in five 
years, but investment in corporate support, systems, and processes has not kept pace.  

51. Table 3 below sets out the additional investment needed at a Council level in FY2025/26 and 
FY2026/27. This includes $1.68M for System Enhancements in FY2025/26 ($0.7M in 
FY2026/27) and $0.38M for Organisational Capability Improvements in FY2025/26.  

Table 3: Investments required in Organisational Capability and Systems at a Council level 

 Porirua City Council - anticipated additional investment 
25/26 Proposed 

($) 
26/27 Proposed 

($) 

Additional Management & Advisory Services (Included in Base Opex 
programme) 0.10M 0.25M 

System Enhancements 1.68M 0.70M 

Annual Operating costs post implementation 0.03M 0.25M 

Organisational Capability 0.38M N/A 

Total 2.19M 1.2M 
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Corporate Budget  

52. In FY2024/25 we reduced our Management & Advisory Services Fee (MAS) by 5% from our 
original advice in response to cost-cutting requirements of councils. However, in taking a 
‘value add’ mindset we have looked at the resourcing needed for councils’ capital and 
operational programmes for the upcoming years and revised the way we will deliver this work. 
As a result, we have reassessed our staffing needs and intend to add 40 additional roles.  

53. 28 of these roles will be to bring in FTEs to reduce our spend on consultants on project work 
and to deliver three waters services and deliver this work internally for cheaper. The 
remaining 12 new roles are to respond to councils’ expectation to be more efficient and 
effective and include two additional senior leadership roles. Some of these roles, over time, 
will also have an impact on reducing consultancy spend.  

54. This increase in headcount, with flow-on increases in IT licences, vehicles, accommodation, 
consumables etc, plus continued high inflation of costs, means that our forecast expenditure 
for 25/26 has increased by $6.7M.   

55. The majority of these costs will be charged to councils’ Capex and Opex budgets as they are 
linked to delivery of these activities, and these costs will be offset by reduced use of 
consultants. Councils will see benefit in value for money through bringing work in house, 
building internal capability, reducing inefficiencies and increasing level of service.  

56. We are incurring costs for implementing the Organisational Capability Plan in this financial 
year which is putting pressure on our budgets. We are trying to manage this within budget, 
although it may result in reducing the retained earnings next year below the $2m we have 
worked within to date. We are requesting increased funding for the internal capability 
element of $1.5M for FY2025/26. 

57. We will continue to look for opportunities to bring work that is currently outsourced in-house 
and a apply a ‘value for money’ lens in the way we deliver our services. However, there are 
some distinct pieces of work that require specialist skills which we will use consultants for, as 
it is more prudent for us to bring in consultants for short periods of time to support these 
activities. This mainly relates to our corporate space and covers activities such as compliance, 
expert advice to help us make improvements, and to review our systems and processes.   

Investments required in Organisational Capability and Systems 

Technology systems investment  

58. Over the last three years, WWL has made only very limited, ‘no regrets’ investment in 
technology systems, as it was expected that Affordable Water reform would deliver new 
technology systems for the proposed new water services entities. At the same time there has 
been significant growth in the organisation’s activities and therefore the technology systems it 
uses are no longer fit for purpose.  

59. This has led to a current state where decisions can be made based on incomplete or out of 
date information, there is inefficiency in day-to-day task execution and high risk of operational 
error and asset failure. Further delay in investment will also lead to increased risk of successful 
cyber-attack and critical data loss due to systems reaching end of life. This means they are no 
longer being supported by vendors or kept up to date with security protections. 



 

Preliminary advice to Porirua City Council regarding proposed three waters capital and operational expenditure budgets for the 2025/26 financial year and triennium  

 PAGE 13 OF 20 

60. These issues have been highlighted by the recent capital programme estimating error, where 
deficiencies in systems were identified as a contributing factor. The 2024 review also noted 
that WWL should no longer wait for water reform to resolve issues with its current 
organisational capability but ensure any changes made now are pragmatic and keep the future 
new entity in mind. 

61. In line with the WWL’s Statement of Intent 2024-20274 (the SOI), WWL has prepared 
technology systems investment options. These are focused on supporting resolution of 
current efficiency and effectiveness issues and enabling asset management improvements 
that can benefit a new water services model. The recommended investment option has been 
endorsed by the Wellington Water Committee and the details of this option are set out below. 

62. In total, WWL requires $37.5M over two financial years, with an ongoing operating cost of $4-
5M per annum investment to deliver the following critical systems, the associated business 
change necessary for their successful adoption, and their ongoing operation: 

 Construction Project Management System 

 Documents and Records (content) Management System 

 Health & Safety System 

 Asset Management System 

 Finance System 

 Customer Relationship Management System. 

63. This is the set of systems recommended to address the critical issues. These are also essential 
tools for a new regional Water Services Council Controlled Organisation (WSCCO). If WWL 
remains as an organisation, further investment will be required. 

64. Notable benefits of this investment include: 

 Mitigation of significant operational and cyber risk   

 The ability to be more efficient in building, operating, and maintaining the water 
assets and the services they deliver  

 Increased ability to monitor WWL‘s operations and performance more effectively, and 
therefore be transparent in its reporting on the delivery of safe, reliable, complaint 
and affordable drinking water, stormwater, and wastewater services. 

Organisational Capability Plan 

65. The 2024 review exposed gaps and risks, particularly around WWL‘s compliance, commercial 
capability, and systems, and highlighted the need for significant capability uplift. 

66. In response, WWL developed an Organisational Capability Plan (provided to Councils at the 
Wellington Water Committee on 27 September 2024), to enhance controls and assurance, 
improve operational effectiveness, identify value for money opportunities, and strengthen 
culture and ways of working. The plan aims to consolidate all necessary activities over the next 
two years, ensuring WWL has the right capability to deliver on councils’ capital delivery 
programme while preparing for transition to a new entity.   

67. This investment is critical; without it, WWL will not be able to make the necessary 
foundational improvements needed to successfully deliver on its responsibilities. 

 
4 Our water, our future – Statement of Intent 2024-27: https://www.wellingtonwater.co.nz/assets/Reports-and-
Publications/Wellington-Water-Statement-of-Intent-2024-27.pdf 
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Next steps 

68. WWL is committed to working with Council and we are keen to meet with Council Officers to 
discuss the content of the memo. In addition, following upcoming Council meetings, please 
advise WWL of relevant decisions so that these can be incorporated into the ongoing work to 
support your annual planning process.


